

ANNUAL PROCUREMENT PLAN Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procurement : Corporate Office
A. Goods Procurement

QF-PRO-01
APP Revision: 02
Budget: Revenue
[Amount in Million Taka]

Pkg. No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	Human Resource Department	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
GR01	Procurement of Office Stationery for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Deputy General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR02	Procurement of Vehicle for Corporate Office of EGCB Ltd.	Lot	1	DPM (Local)	Managing Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR03	Procurement of Furniture for Corporate Office.	Lot	1	R-FQ	Executive Director	Own Fund	(0.30)	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR04	Supply and Installation of Spare Parts for vehicle of corporate office-1	Lot	1	R-FQ	Deputy General Manager	Own Fund	(0.29)	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR05	Supply and Installation of Spare Parts for vehicle of corporate office-2	Lot	1	R-FQ	Deputy General Manager	Own Fund	(0.20)	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR06	Supply and Installation of Spare Parts for vehicle of corporate office-3	Lot	1	R-FQ	Deputy General Manager	Own Fund	(0.25)	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR07	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	R-FQ	Deputy General Manager	Own Fund	(0.29)	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR08	Procurement of Mobile Phone set with Accessories-1	Lot	1	R-FQ	Deputy General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR09	Procurement of Mobile Phone set with Accessories-2	Lot	1	R-FQ	Deputy General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR10	Procurement of Mobile Phone set with Accessories-3	Lot	2	Direct Cash Purchase	General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR11	Emergency purchase of Spare Parts for Vehicle of Corporate Office.	Lot	12	Direct Cash Purchase	General Manager	Own Fund	0.900	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR12	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	R-FQ	General Manager	Own Fund	0.426	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
GR13	Procurement of Daily Office Stationery for Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Own Fund	0.150	Planned Dates Planned Dates Actual Dates	08 August 2024 03 April 2025 08 August 2024	18 August 2024 10 April 2025 18 August 2024	23 August 2024 15 April 2025 23 August 2024	25 August 2024 17 April 2025 23 August 2024	31 August 2024 22 April 2025 31 August 2024	05 September 2024 27 April 2025 05 September 2024	28	15 September 2024
ICT Department																
GR14	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/ Networking Equipment etc.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.500	Planned Dates Planned Dates Actual Dates	20 January 2025 20 January 2025 15 July 2024	03 February 2025 03 February 2024 29 July 2024	17 February 2025 02 January 1900 12 August 2024	24 February 2025 03 March 2025 19 August 2024	03 March 2025 03 March 2025 26 August 2024	31 March 2025 25/03/2025 23 September 2024	71	31 March 2026
GR15	Procurement of ERP-EAM Hardware with Support Service (Hardware AMC/Refresh)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	10.670	Planned Dates Planned Dates Actual Dates	20 January 2025 20 January 2025 15 July 2024	03 February 2025 03 February 2024 29 July 2024	17 February 2025 02 January 1900 12 August 2024	24 February 2025 03 March 2025 19 August 2024	03 March 2025 03 March 2025 26 August 2024	31 March 2025 25/03/2025 23 September 2024	71	31 March 2026
GR16	Procurement of Microsoft Windows Operating System for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	20 January 2025 20 January 2025 15 July 2024	03 February 2025 03 February 2024 29 July 2024	17 February 2025 02 January 1900 12 August 2024	24 February 2025 03 March 2025 19 August 2024	03 March 2025 03 March 2025 26 August 2024	31 March 2025 25/03/2025 23 September 2024	71	31 March 2026

Handwritten signatures and initials are present in the right margin of the page.

ANNUAL PROCUREMENT PLAN

Financial Year: 2024-2025

QF-PRO-01

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procuring Entity Name & Code : Corporate Office
 A. Goods Procurement

APP Revision: 02
 Budget: Revenue
 (Amount in Million Taka)

Pkg. No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Inviter/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
GR17	Procurement of Microsoft Office 365 for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.800	Planned Dates Planned Days Actual Dates	19 February 2025 0 19/02/2025	09 March 2025 18 03 June 2025	23 March 2025 14 27/03/2025	30 March 2025 7 27/03/2025	06 April 2025 7 27/03/2025	04 May 2025 28 27/03/2025	74	04 May 2026 365
GR18	Procurement of SAP License (ECC+ESS) and renew SAP AMC for EGCB Ltd.	Lot	1	DPM (International)	Managing Director	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR19	Procurement of End Point Security for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	2.000	Planned Dates Planned Days Actual Dates	07 August 2024 0 07 August 2024	21 August 2024 14 20 November 2024	04 September 2024 14 04 December 2024	11 September 2024 7 06 December 2024	18 September 2024 7 13 December 2024	16 October 2024 28 10 January 2025	70	16 October 2025 365
GR20	Procurement of Redhat Linux Subscription (Redhat Linux AMC)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.1250	Planned Dates Planned Days Actual Dates	01 November 2024 0 27-Nov-2024	13 November 2024 14 12-Dec-2024	29 November 2024 14 1-Jan-2025	06 December 2024 7 2-Jan-2025	13 December 2024 7 2-Jan-2025	10 January 2025 28 9-Jan-2024	70	10 January 2026 365
GR21	Procurement of IT Accessories for Corporate Office.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR22	Procurement of Computer/Networking Accessories for Corporate Office.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR23	Procurement of Emergency IT Accessories for Corporate Office.	Lot	4	Direct Cash Purchase	Superintendent Engineer	Own Fund	0.150	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
Procurement & P&D Department																
GR24	Procurement of Furniture for Corporate Office of EGCB Ltd.-1	Lot	1	RFQ	Executive Director	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR25	Supply of Plant Architectural Model for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR26	Supply of Brochure/ Leaflet/ Poster/ Banner/Festoon etc. for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
GR27	Procurement of Furniture for Corporate Office of EGCB Ltd.-2	Lot	2	Direct Cash Purchase	Chief Engineer	Own Fund	0.100	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-
ICT Department																
GR28	Procurement of internet connection IT equipments, accessories & related services for level 15 new rental office room of corporate office of EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	0.200	Planned Dates Planned Days Actual Dates	28 June 2025 0 0	08 July 2025 10 13 July 2025	13 July 2025 5 26 July 2025	16 July 2025 3 21 July 2025	21 July 2025 5 26 July 2025	26 July 2025 5 28 August 2025	28	05 August 2025 10
GR29	Procurement of spare parts / equipment of Precision AC, Split AC of NOC, Power room, UPS, Battery Bank etc for repair & maintenance work.	Lot	1	OTM (NCT) (e-GP)	Superintendent Engineer	Own Fund	0.800	Planned Dates Planned Days Actual Dates	25 May 2025 0 -	15 June 2025 21 29 June 2025	29 June 2025 14 27 July 2025	13 July 2025 14 20 July 2025	20 July 2025 7 24 August 2025	27 July 2025 7 18 May 2025	28	24 August 2025 91
GR30	Procurement of PABX Phone System for Corporate Office of EGCB Ltd.	Lot	1	RFQ	Chief Engineer	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	20 April 2025 0 05 May 2025	30 April 2025 10 08 May 2025	05 May 2025 5 13 May 2025	08 May 2025 3 18 May 2025	13 May 2025 5 28 August 2025	5	18 May 2025 28
Human Resource Department																
GR31	Procurement of Air Condition Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	24 April 2025 0 04 May 2025	04 May 2025 10 12 May 2025	09 May 2025 5 17 May 2025	12 May 2025 3 22 May 2025	17 May 2025 5 28 August 2025	5	22 May 2025 28
Total Goods							21.164									

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several smaller ones below it.

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

QF-PRO-01

Ministry / Division
Agency
Procurement Entity Name & Code
B. Works Procurement

: Ministry of Power, Energy & Mineral Resources / power Division
: Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
: Corporate Office

APP Revision: 02
Budget: Revenue

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract	Amount in Million Taka
1	Human Resource Department	Lot	1	RFQ	General Manager	Own Fund	0.495	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR01	Procurement of Security Service for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.495	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR02	Interior Decoration, Office Workstation and other related civil works for rented office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR03	Repair & Maintenance Work of Furniture of Corporate office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR04	Procurement/Leasing of Dedicated Data Connectivity Service among Data Centre, Corporate Office and all tower plants of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	1.710	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR05	Procurement of Cloud Computing Service for 2 years for Hosting Data Recovery (DR) Site of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	8.000	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR06	Procurement of Servicing Work of Fire Suppression system and other related devices (including OHS & other Agents required)	Lot	1	RFQ	Chief Engineer	Own Fund	0.250	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR07	Procurement of ERP & EAM Support Service	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR08	Repair & Maintenance work for Precision AC of Data Center of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.485	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR09	Repair & Maintenance work of Precision AC, Split AC of NDC & Power room etc.	Lot	1	RFQ	Chief Engineer	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR10	Emergency Procurement of AC, Diesel Generator Accessories, Environment Detection accessories for Repair & Maintenance Work	Lot	1	Direct Cash Purchase	Superintending Engineer	Own Fund	0.650	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR11	Printing of Annual Report of EGCB Ltd.	Lot	1	RFQ	Managing Director	Own Fund	0.260	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR12	Procurement of Auditing Service for Annual Accounts of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR13	Procurement of Auditing Service for GPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.046	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR14	Procurement of Auditing Service for Gratuity Fund of EGCB Ltd.	Lot	1	DPM	Deputy General Manager	Own Fund	0.021	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR15	Procurement of Auditing Service for WPPF of EGCB Ltd.	Lot	1	DPM	Deputy General Manager	Own Fund	0.041	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR16	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-1	Lot	1	RFQ	Executive Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18
WR17	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-2	Lot	1	RFQ	Executive Director	Own Fund	-	Planned Dates Planned Dates Actual Dates	01 August 2024 31-Jul-24	11 August 2024 8-Aug-24	16 August 2024 5	19 August 2024 3	24 August 2024 5	29 August 2024 5	29 August 2025 305	18

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several initials below it.

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procurement Entity Name & Code : Corporate Office
B. Works Procurement

QF-PRO-01

APP Revision:02
Budget: Revenue

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process							Amount in Million Taka		
								9	10	11	12	13	14	15	16	17	18
WR18	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2023-24 (AY 2024-25) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund	0.285	Planned Dates	Planned Days	01 September 2024	1 September 2024	16 September 2024	19 September 2024	24 September 2024	29 September 2024		29 September 2025
WR19	Procurement of works & Physical services for preparation and submission of Monthly, Quarterly, Half yearly & other income tax and VAT returns related activities for the FY 2024-25	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	Planned Days	12 January 2025	19 January 2025	22 January 2025	22 January 2025	25 January 2025	27 January 2025		
WR20	Procurement of Renovation works under Accounts & Finance division	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund		Planned Dates	Planned Days								
WR21	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2022-23 (AY 2023-24) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	Planned Days								
WR22	Construction of temporary office cum security building & installation of demarcation pillars at mansuaganj land project.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund		Planned Dates	Planned Days								
WR23	Digital Survey & mapping of Mundiganj land project.	Lot	1	RFQ	Chief Engineer	Own Fund		Planned Dates	Planned Days								
WR24	Staff Decoration for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Managing Director	Own Fund		Planned Dates	Planned Days								
WR25	Annual Servicing & Maintenance of Air Conditioning System of Corporate Office of EGCB Ltd.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	Planned Days								
WR26	Conducting Digital Survey works on EGCBs acquired 999.65 acres land at Saragazi, Feul demarcating the amount of required land for "100 MW Solar Power Plant Construction Project-3" and "100 MW Solar Power Plant Construction Project-2 (JV Maribem)" at Sonagazi, Feul and other related works	Lot	1	RFQ	CE	Own Fund	0.116	Planned Dates	Planned Days	05 October 2024	15 October 2024	20 October 2024	23 October 2024	28 October 2024	02 November 2024		12 November 2024
										0	10	5	3	5	5	24	10
										1-Aug-24	4-Aug-24	11-Aug-24		12-Aug-24	13-Aug-24		14-Aug-24

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procurement Entity Name & Code : Corporate Office
 B. Works Procurement

QF-PRO-01
 APP Revision:02
 Budget: Revenue

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Amount in Million Taka				
															Total time to Contract Signature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Department: Human Resource Department																			
WR27	Supply and Installation of Spare Parts and Repair & maintenance Work for vehicle-4	Lot	1	RFQ	GM	Own Fund	0.250	Planned Dates Planned Dates Actual Dates	10 February 2025 0	20 February 2025 10	23 February 2025 5	28 February 2025 3	05 March 2025 5	10 March 2025 5		28	20 March 2025 10		
WR28	Supply and Installation of Spare Parts and Repair & maintenance Work for vehicle-5	Lot	1	RFQ	GM	Own Fund	0.300	Planned Dates Planned Dates Actual Dates	09 March 2025 0	19 March 2025 10	24 March 2023 5	27 March 2025 3	01 April 2025 5	06 April 2025 5		28	16 April 2024 10		
WR29	Supply and Installation of Spare Parts and Repair & maintenance Work for vehicle-6	Lot	1	RFQ	DCM	Own Fund	0.200	Planned Dates Planned Dates Actual Dates	24 April 2025 0	04 Mar 2025 10	09 Mar 2025 5	12 Mar 2025 3	17 Nov 2025 5	22 May 2025 5		28	01 June 2025 10		
Sonagazi 75 MW Solar Power Plant																			
WR30	Bank Protective Work along the River Bank of Feni River at Km 83.300 to Km 83.51 = 610m for Sonagazi 75 MW Solar Power Plant (16th Tower) at Purbu BortDhulia, Char Chandra, Sonagazi under Electricity Generation Company of Bangladesh Limited (EGCB).	Lot	1	OTM (NCT) (e-GP)	EGCB Board	Own Fund	210.000	Planned Dates Planned Dates Actual Dates	04 February 2025	04 March 2025	11 March 2025	18 March 2025	25 March 2025	08 April 2025		63			
Department: ICT Department																			
WR31	Procurement of Cloud Computing service for transferring Data Recovery (DR) site of EGCE Ltd.	Lot	1	RFQ	CE	Own Fund	0.800	Planned Dates Planned Dates Actual Dates	03 February 2025 0	05 February 2025 2	05 February 2025 0	12 February 2025 7	12 February 2025 0	15 February 2025 3		12			
	Total Works						223.718												

ANNUAL PROCUREMENT PLAN

Financial Year: 2024-2025

Ministry / Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
C. Service Procurement

Ministry of Power, Energy & Mineral Resources / power Division
Procuring Entity Name & Code : Corporate Office

QF-PRO-01

APP Revision:03
Budget: Revenue

Pkg. No.	Description of Procurement Package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise EOI	Issue RFA	Technical Proposal Opening	Technical Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to completion of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR01	Selection of Individual Consultant for EIP Implementation of EGCB Ltd.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	-	Planned Dates Planned Days Actual Dates										
SR02	Selection of individual consultant (National) for Consultancy services for implementing & maintaining MS (ISC 9001, ISO 14001 and ISO 45001) at EGCB Ltd.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	-	Planned Dates Planned Days Actual Dates										
SR03	Consultancy services for Conducting Feasibility Study, Environmental and Social Impact Assessment (ESIA), Remediation Action Plan (RAP) and Disaster Impact Assessment (DIA) for Development of Solar PV Project at Sonagazi, Feni, Bangladesh for EGCB Ltd.	Lot	1	Single Source Selection (SSS)	MD	Own Fund	5,111	Planned Dates Planned Days Actual Dates		01-Dec-24	04-Dec-24	8-Dec-2024	8-Dec-2024	8-Dec-2024	8-Dec-2024	9-Dec-2024	9-Mar-25	90
SR04	Consultancy services for Assessing the future Course of surrounding Rivers beside the Proposed Solar Power Plant Project on 386.44 acre land at Sonagazi, Feni	Lot	1	Single Source Selection (SSS)	ED	Own Fund	0.300	Planned Dates Planned Days Actual Dates		06-Apr-25	09-Apr-25	12-Apr-25	09-Apr-25	12-Apr-25	12-Apr-25	15-Apr-25	15-Jun-25	60
SR05	Consultancy services for Grid IMPACT STUDY for Sonagazi 220 MW Solar Power Plant	Lot	1	Quality Cost Based Selection	MD	Own Fund	6,000	Planned Dates Planned Days Actual Dates	24-Mar-25	23-Apr-25	21-May-25	20-Jun-25	29-Jun-25	08-Jul-25	17-Jul-25	31-Jul-25	30-Sep-25	60
Service Total								11,411										

Total =11,411 (Amount in million Tk)

19/06/2025
Sub-Divisional Engineer (Procurement)

Md. Anisur Rahman
Sub-Divisional Engineer
Procurement Division
Corporate Office EGCB Ltd, Dhaka

19/06/2025
Executive Engineer (Procurement)
Md. Hasan Zahidul Islam
Executive Engineer (Procurement)
Electricity Generation Company
of Bangladesh Limited, Dhaka

19.6.2025
Superintending Engineer (Procurement)
Mohammed Anisur Rahman Chowhan
Superintending Engineer (Procurement)
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

19.06.2025
Superintending Engineer, ICT
M. Rasheedul Karim Khan
Superintending Engineer Company of
Electricity Generation Company of
Bangladesh (EGCB) Ltd Dhaka

19/6/25
Superintending Engineer (P&D)
পরিচালক কুমার পাল
কুমার কুমার পাল (পরিচালক)
কুমার কুমার পাল
কুমার কুমার পাল

Approved By:

Managing Director

19.06.2025
Chief Engineer: (P&D)

ইব্রাহীম আহমদ শাহী আল মোহাম্মদ
প্রধান প্রকৌশলী (পি এন্ড ডি)
কর্পোরেট অফিস
ইক্সিকিউটিভ বি. ঢাকা-১২১৭

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.